
FINAL POLREP
__ ___ 551306

DATE: 8/04/92

FROM: STAVROS EMMANOUIL, OSC, EERB, RESPONSE SECTION II

TO: B. BOWDEN, EERB, (EPA 9538), FAX 312-353-9176
M. O'MARA, ESS, (EPA 9538), FAX 312-353-9176 
D. BRUCE, EERB, (EPA 9538), FAX 312-353-9176 
M. FARYAN, ORC (EPA 9538), 312-886-7160 
D. O'RIODAN, OPA (EPA 9538) 312-353-1155
T. JOHNSON, (EPA 5511), FAX 202-260-9155 
D. KLOPKE, lEPA, FAX 708-531-5930
J. CONNOLLY, SCHAUMBURG FIRE DEPARTMENT, FAX 708-980-4479
U. S. COAST GUARD, DISTRICT 9, FAX 216-522-3261 
U.S. COAST GUARD, DISTRICT 2, FAX 314-539-2649
U.S. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 309-793-5804

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

FINAL POLREP

SITE NO: PV
D.O. NO: 7640-05-208
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL
START DATE: 12/26/91

1. SITE ACTIVITIES

A. Removal activities commenced on 12/26/91 and 
concluded on July 9, 1992.

B. Actions week of July 6 to 9, 1992:

Manifested and transported contaminated building 
demolition debris to landfill for disposal.

Manifested and transported 25 drums of Chrome Solids 
(Group B), 18 drums of B/N Liquids (Group C), and 18 
drums of B/N Solids (Group D), for disposal.



2.

All site activities specified in the Action Memorandxm 
for the Automatic Industrial Plating site were completed 
on July 9, 1992.

COST INFORMATION

PROJECTED CEILING: $ 684,000.00

TOTAL TO DATE

ERCS
TAT
EPA

577,833.83
72,121.61
19,282.50

CEILING

600,000.00
84.000. 00
20.000. 00




